MAIN
Dashboard
Projects
Escalations 3
Compliance 2

Project Atlas

In Progress · Due Jan 15, 2025 · Finance & Compliance · Process: GDPR Client Verification

View Compliance | + Create Task

8	5	3	1
TOTAL TASKS	IN PROGRESS	COMPLETED	OVERDUE

Overall Progress 62%

Tasks

+ Task

TASK	ASSIGNED TO	PRIORITY	STATUS	DEADLINE	ACTION
Initial Data Audit Compliance: GDPR	Priya S. (TL)	High	Done	Dec 15	View
Compliance Evidence Submission Compliance: GDPR	Kiran R. (TL)	High	In Progress	Dec 22	Review
Client Data Cross-verification Compliance: GDPR · Blocked	Priya S. (TL)	High	Blocked	Dec 15 ⚠	Review
System Integration Testing IT Process	Kiran R. (TL)	Medium	In Progress	Dec 28	View
Final Report & Sign-off Compliance: GDPR	Priya S. (TL)	Medium	Not Started	Jan 10	View

Team

- PS Priya Sharma — Team Leader — 4 tasks
- KR Kiran Rao — Team Leader — 3 tasks
- RK Ravi Kumar — Team Member — 3 tasks
- NP Neha Patil — Team Member — 2 tasks

Compliance

Full view →

- GDPR Verification — Evidence pending · At risk — Flag
- Data Privacy Policy — Verified · Dec 10 — Clear
- Access Control Audit — In review · Pending — Pending