OfficeSync
PROJECT MANAGER

MAIN

- Dashboard
- Projects
- Escalations 3
- Compliance 2

Settings

AM Arjun Mehta
Project Manager
LOGOUT

Finance Q4 Reporting

At Risk | Due Dec 20, 2025 | Finance & ComplianceProcess: SOX 404 Compliance

View Compliance | + Create Task

6	2	2	2
TOTAL TASKS	IN PROGRESS	COMPLETED	OVERDUE

Overall Progress 40%

Tasks

+ Task

TASK	ASSIGNED TO	PRIORITY	STATUS	DEADLINE	ACTION
Variance Report Compilation SOX 404	Arjun R. (TL)	High	Done	Dec 10	View
Finance Head Signoff SOX 404 Blocked	Arjun R. (TL)	High	Blocked	Dec 15 ⚠	Review
Regulatory Test Compliance Internal	Sunita M.	Medium	In Progress	Dec 22	Review

Team

- AR Arjun Rao, Team Leader — 3 tasks
- KR Sunita Mehta, Team Leader — 3 tasks

Compliance

Full view →

- ? SOX 404, Violation · Missing sign-off — Violation
- Financial Policy, In review · Pending — Pending